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ABSTRACT 
 This paper examines the monitoring and evaluation (M&E) system of a large 
international non-profit organization, Save the Children. An internship was used to support the 
central M&E unit and work on projects related to its needs. Projects included cataloguing 
evaluation reports from the past two years and evaluation plans for the upcoming year, 
interviewing key informants about technical resource utilization and validating evidence about 
known gaps in Save the Children’s M&E system. A review of evaluation literature showing the 
evolution of the development evaluation practice is followed by a description of the mechanisms 
in Save the Children’s M&E system and the analysis and findings of the research. 
 The analysis showed that Save the Children’s evaluation policies and procedures were 
thoroughly documented and grounded in international standards. However, research confirmed 
what M&E personnel believed to be the case: that there is a limited skill level for country level 
personnel to adequately follow the procedures. Furthermore, there was not uniform storage of 
evaluation reports. Evaluation plan summaries were catalogued as expected but those products 
were of limited use. At the time technical resources and tools were not organized well and were 
not generally accessible by country office level personnel who need them the most. 
Recommendations include adding administrative personnel and expanding the functionality of 
the central M&E unit to develop metrics to rate the M&E system that would increase executive 
oversight of the M&E system. This could incorporate an audit of the M&E system using a peer-
review assessment method developed by the Organization for Economic Co-operation and 
Development.   
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Introduction 
 Save the Children’s mission is “to inspire breakthroughs in the way the world treats 
children and to achieve immediate and lasting change in their lives” (Save the Children, n.d.d, 
Who We Are). Breakthroughs do not happen every day; world-changing breakthroughs do not 
necessarily happen every week or month or year. Likewise, lasting change can only be seen 
throughout time. Save the Children believes it takes commitment to accountability and 
measuring results long-term to reach its goal.  
 Accountability and learning are the key purposes for conducting program evaluations. 
Evaluations are a systematic assessment typically examining program design, implementation or 
results compared to program objectives or another set of criteria. They document outcomes, 
assess effects and elicit understanding about what worked. The expectation is that the lessons 
learned through this process will lead to innovations that achieve important changes. So that 
learning can occur, evaluations are supposed to highlight program successes and failures plus the 
intended and unintended consequences of implementing the intervention.  
 Many donors find it challenging to balance the tensions between funding either 
evaluation and learning or life-saving programs and services. Save the Children recognizes that 
“programs have not been consistent in integrating evaluations in program design across all 
sectors” and “…proposes the institutionalizing of an Evaluation and Learning Fund to close this 
gap” (Save the Children, 4/30/12, p.1). It is imperative for all the mechanisms of an M&E system 
work in concert to generate the best quality evidence from program interventions. The evidence 
generated by its evaluations can be used to influence national policies and scale up interventions 
to impact the lives of more boys and girls around the world.  
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 Large and small nonprofit organizations should be monitoring and evaluating their 
programs. Each organization tells its story and makes claims using various tools that measure 
program outcomes and organizational efficiency. It is not necessarily the particular measurement 
methods utilized that count for an organization’s success. Rather it is the way an organization 
systematizes its efforts and builds on lessons learned. This paper is a Course-Linked Capstone 
(CLC) for SIT Graduate Institute that is designed to link the theories discussed in its Program 
Monitoring and Evaluation course to the practice of M&E. This paper will explore the history 
and challenges of M&E within the context of international development by citing specific 
examples from an internship experience with Save the Children US. Through this research 
NGO’s can learn about the process of assessing an M&E system, as well as international 
standards for M&E systems.  
Need for this Research and CLC Capstone 
 The contemporary climate of M&E within which Save the Children operates is 
dominated by pressure to get results to make the case for more or extended funding. Save the 
Children explains, “[t]he current political and funding environment continues to stress the 
importance of demonstrating results and increased accountability. Our donors, charity raters and 
the public are demanding more evidence to prove near term and longer term impact of our work” 
(Save the Children, 4/30/12, p.1). Save the Children plus numerous other diverse, mission-driven 
NGOs perform development interventions locally and globally based on donor interests and 
guided by their own values. Cooperation and partnership among these aid organizations 
necessitates international standards for evaluation to direct the practice of M&E and increase 
accountability to stakeholders, above all beneficiaries. The OECD and its members cultivate 
standards for international development management, including principles for M&E and M&E 
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systems. The OECD published Principles for Evaluation of Development Assistance (1991) 
which includes a section on “the management and institutional arrangements of the evaluation 
system within development agencies” (OECD DAC, 2010, p.5). It is challenging to consistently 
and systematically apply these core principles throughout an organization, over many years, and 
under many constraints from both the internal and external environment. 
 Save the Children recently announced its strategic plan to “invest in impact for children” 
with a special objective to “invest in innovation and evaluation to measure our impact for 
children” (Save the Children, n.d.a, p.1). See Appendix A for an illustration of the Save the 
Children 2013-2015 Strategic Framework. Save the Children examined its M&E system and 
determined there were “missed opportunities for learning due to the fact that evaluations were 
not planned and not conducted or they were not of good quality…for the evaluation results to be 
used” (Save the Children, April 2012, p.1). I began an internship in the central M&E unit to get 
hands-on experience to learn about the real-life challenges of M&E in an INGO. The projects I 
worked on were structured to develop a deeper understanding of those missed opportunities in 
the M&E system which Save the Children already outlined. Through my research I hope to 
confirm and validate the M&E challenges identified by Save the Children; I want to ask, with my 
limited understanding of Save the Children and the broader SC global movement, is there 
anything I can recommend to help SC strengthen the use and management of its global M&E 
system?  
 I started my research by learning about the overall organization of Save the Children. The 
following section summarizes my project work with Save the Children and provides useful 
background information about the organization and then concentrates on describing the 
components of its M&E system before moving into the findings of my research.   
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My involvement with Save the Children 
 I began work with Save the Children as Intern for Agency Performance Measurement 
(APM): Dashboard and Reporting, supervised by the Office of the President in Westport, CT. 
See Appendix B for an organizational chart showing this internship position. For three months I 
observed how the mission and strategic plan act as guideposts for agency-wide performance 
measurement efforts. The role of APM is to guide agency-wide assessments to illustrate 
significant successes and challenges. The agency-wide dashboard  
is used to measure progress towards the agency’s multi-year strategic plan in support of 
our accountability for results objective. It is used to communicate w/staff and board on 
performance against our intended impact – our results for children as well as our theory 
of change (enable us to tell our story beyond the project/ program and country levels i.e. 
globally). It is also used as an organizational learning and business process improvement 
tool. (InterAction Forum, 2012, p.1) 
 
 I worked on the following projects during this internship: reviewing key financial 
metrics; designing and illustrating the top-ten metrics of the agency-level dashboard; reviewing 
and re-designing the 2012 annual benchmarking report; collecting and formatting quarterly 
reports from the Senior Management Team (SMT); and formatting the strategic plans for 2013-
2015. The Office of the President uses APM to facilitate discussions among the SMT around 
agency-wide results, in particular through quarterly business review meetings. The president and 
chief executive officer (CEO) is ultimately accountable for agency-wide performance. The 
central M&E unit is responsible for developing the design, monitoring and evaluation standards 
and guidance, and for compiling and analyzing data at an agency-level related to Total Reach 
and program results.  
 After completing the APM internship I began another three month internship in the 
central M&E unit in Save the Children’s office in Washington, DC. See Appendix C for an 
organizational chart showing this internship position. This unit provides guidance and 
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coordination for M&E and knowledge management (KM) across all areas of programming. Here 
the conversation around results converged on the merits and challenges of impact evaluations, 
efforts to promote shared learning and the utilization of evaluation findings. One of the major 
challenges central M&E unit helps to address is collecting, understanding, and synthesizing 
relevant data, like program results, so that various stakeholders can comprehend and appreciate 
the individual and cumulative results of Save the Children.  
 I worked on the following projects during this internship: interviewing M&E Specialists 
and personnel linked to the M&E system; documenting all program evaluations from 2010-2012, 
documenting all planned activities related to program evaluation for 2013; reviewing M&E 
technical resources; creating a brief for an impact evaluation known as PC3; and researching 
state-of-the-art M&E topics to present to the central M&E unit. 
Introduction to Save the Children 
 There are three entities discusses throughout this paper: Save the Children, the United 
States based INGO; Save the Children International (known as SCI); and the Save the Children 
global movement, which includes all Save the Children member organizations around the world 
and SCI.  The US-based Save the Children implements programs in about 60 countries. Its head 
offices are in Washington, DC, and Westport, CT. Save the Children’s 2011 annual budget was 
around $600 million dollars (Save the Children, n.d.c). It is important to note that Save the 
Children is going through a major transformation in the way it works. Thirty separate Save the 
Children organizations around the world have created a new organization called Save the 
Children International (SCI) to serve as the program operations and delivery arm for their 
international programming. SCI requires standardization across organizations and will “create 
stronger global processes—including quality standards in areas like policy development, 
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program delivery, grant and financial management and accountability mechanisms—that 
maximize our collective capacity” (Save the Children, n.d.a, p.11). 
  A brief description of the key structures of Save the Children provides a frame for 
understanding the way this organization operates. The US-based Save the Children achieves 
results through six business teams which integrate staff from programming and functional 
departments. The business teams operate in the following sectors: Health and Nutrition (DHN), 
Education and Childhood Development (DECD), Hunger and Livelihoods (DHL), Humanitarian 
Response (DHR), Child Protection and HIV/AIDS (CP/HIV) and US Programs (USP). 
Representatives from  functional divisions, like Public Policy and Advocacy, Finance, 
Fundraising, Human Resources, Information Technology and Legal Services, spread their 
technical expertise across the agency through the business team model to optimize and ensure the 
sustainability of the organization. 
  Save the Children’s M&E system is a decentralized system. Although the central M&E 
unit coordinates and guides Save the Children’s M&E policies and procedures, the practice M&E 
is not operated through the home office; country office personnel carry out program monitoring 
and conduct evaluations. The central Monitoring and Evaluation and Knowledge Management 
unit, with support from M&E and KM Specialists, provides leadership and technical support for 
the M&E and KM processes for the entire organization, especially country-based offices. Both of 
these responsibilities are known as cross-cutting functions because they encompass all 
programming areas. The central M&E unit also coordinates a Monitoring, Evaluation and 
Learning Working Group (MELWG) that advises international and US programs on agency-
wide M&E issues and on practical ways to further enhance the quality, effectiveness and 
accountability of Save the Children’s programs. The MELWG also guides Save the Children on 
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agency policy regarding cross-cutting programmatic, operational and capacity building M&E 
issues and takes action on those issues as appropriate.  
Literature Review 
 The purpose of this literature review is to demonstrate how program evaluation grew into 
the specialized field of development evaluation and highlight the current state of its practice. The 
next part of this section will review the driving force for the effective use of development aid and 
some of the main challenges facing NGO’s as they attempt to systematically monitor and 
evaluate their programs. The last piece of this section will frame the analysis of Save the 
Children’s M&E system within its own standards for M&E and relevant standards from the 
Organisation for Economic Co-operation and Development (OECD). 
The Growth of Development Evaluation 
 The practice of development evaluation is thought to have grown out of expansions in 
educational program evaluation stirring in public schools and universities. According to a study 
by Madaus, Stufflebeam and Kellaghan (2000) there have been seven stages in the development 
of program evaluation beginning in 1792 with the “first documented formal use of 
evaluation…[which] utilized the quantitative mark to assess students’ performance (Hoskins, 
1968)” (Hogan, 2007, p.3). Of course, master craft workers were judging their protégés 
handiwork and learned scholars were arbitrating arguments long before, probably thousands of 
years before, this stage described by Madaus et al. One place where evaluation became more 
formalized and formulaic was in manufacturing. The codification of evaluation took place step-
by-step in response to rising demands for uniformity, replicability and accountability in the 
modernizing industrial world largely due to the US government vis-à-vis US military spending 
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(Hogan, 2007, p.4). The demand for military equipment for World War II led to improvements in 
the practice of evaluation just as development aid grew during the post-World War II era when 
the United States used it to help rebuild European states devastated by the war.  
 Education reform and education spending in the same post-World War II era brought 
increased attention to criterion-referenced testing and objective-based testing (OBT). OBT 
experienced a boom as “Bloom, Engelhart, Furst, Hill, and Krathwohl (1956) gave objective-
based testing advancement when they published the Taxonomy of Educational Objectives” 
(Hogan, 2007, p.5). Furthermore, evaluation in education grew exponentially when “Congress 
enacted the [1958] National Defense Education Act (NDEA) which poured millions of dollars 
into new curriculum development projects… (Stufflebeam, Madaus, & Kellaghan, 2000). An 
additional push for program evaluation in education came with the 1965 Elementary and 
Secondary Education Act (ESEA) which “mandated the government to assess student 
performance and teacher quality standards and provided resources (first US government 
budgetary set-aside for evaluation) to undertake these activities, thereby institutionalizing 
evaluation” (IPDET Handbook Module 1, 2007, p.29). These congressional acts and the 
accompanying funds provided a much needed boost for the field of program evaluation. 
 The practice of development evaluation advanced in this post-World War II period as 
donor agencies began to recognize evaluation as an essential management tool and “began to 
emerge both at country level and in the UN system in the early 1950s. Since then, it has evolved 
slowly and unevenly” (UN Taskforce, 1984, p.7). The latter part of the 1950’s and throughout 
the 1960’s was a slow period of country level focus on M&E where the United Nations 
“promoted building of national development planning capabilities” (UN Taskforce, 1984, p.9). 
Building capacity in M&E was envisioned to increase ownership over the development process 
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for the governments and citizens in the countries where development programs were being 
implemented. 
 Interest and activities in developing M&E varied considerably during the 1960s and 
1970s. Program monitoring and evaluation “such as in connection with development projects or 
technical assistance activities – were limited in concept and scope. They were concerned more 
with disbursement and delivery of physical inputs and outputs than with the nature of and impact 
on beneficiaries. In recent years, however, this has been changing (UN Taskforce, 1984, p.7). In 
the 1970’s and 1980’s, development evaluation “became a full-fledged profession in many 
OECD countries” and many monitoring and evaluation approaches, methods and standards were 
created (IPDET Handbook Module 1, 2007, p.30). It wasn’t until the 1990’s that development 
evaluation ‘expanded and integrated’ into professional associations with standards for the 
evaluation of international programs (Hogan, 2007, p.6). Now there are professional evaluation 
organizations, such as the American Evaluation Association, evaluation institutes, such as The 
Evaluators’ Institute at George Washington University, and many online e-learning courses.  
Development Evaluation in Practice 
 Monitoring and evaluation are defined differently based on an organization’s needs. 
Evaluations are principally systematic assessments usually looking at program design, 
implementation or results set against a range of criteria. Save the Children and many others rely 
on the OECD to develop internationally recognized standards for the practice of monitoring and 
evaluation. Common types of development evaluations today are: prospective (scenario mapping 
for program design, forecasting costs and potential results), formative (the progress of a project 
being implemented), summative (final report on outcomes achieved), and impact evaluation (IE) 
(effect from the intervention continuing beyond the program end date) (IPDET Handbook 
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Module 1, 2007, p.13-15). Summative evaluations are the most commonly performed evaluation 
because they show immediate outcomes or project results. Formative evaluations like baseline 
assessments and mid-point evaluations are usually only used for larger or longer-term programs. 
Impact evaluations have become a desirable standard among large funders, typically 
governments, foundations or corporations.  
 Approaches for impact assessments from different fields of research have been lacking 
cohesion in their methods, “In recent years, there have been several efforts to integrate social and 
environmental impact assessments into more coherent forms (see Barrow 1997); impact analysis, 
on the other hand, was essentially confined to an assessment of impact several years after a 
project had ended” (1999, p.18). Roche emphasizes the challenges of theoretical approaches, 
methods, and techniques being used to uncover the social effects of change. Assessments that 
integrate social and environmental factors capture more of the impact from given contexts. 
Roche describes one innovation in the organization of evaluation planning as the “next 
generation of planning in international development agencies” called Logical Framework 
Analysis (LFA) or LogFrame (1999, p.18). LFA’s attempt to “set out a clear hierarchy of inputs, 
activities, and objectives and to relate these to assumptions made about the external environment. 
Today the logical framework and its variants are the most common planning framework used by 
bilateral and multilateral agencies” (Roche, 1999, p.18-19). With impact evaluations, evaluators 
need to move beyond the project’s LFA to determine whether the inputs, outputs, and outcomes 
caused the long-term change that planned. Impact analysis also requires the evaluator to 
determine whether the change can be attributed back to the implementing organization or if other 
factors were involved. 
Exploring the History and Challenges of M&E in INGOs 
12 
 
 Some evaluations are specially structured to analyze systems and trace their processes. 
The systems thinking approach is an appropriate strategy for evaluation since international 
development organizations work globally, across all sectors and across many professions, 
academic disciplines and industries. Cabrera, Colosi & Lobdell (2008) note that systems thinking 
is suitable for complex programs specifically because it “is interdisciplinary and may act as a 
bridge between the physical, natural, and social sciences” and that it “may also act as a bridge 
between academic, professional and lay communities” (Cabrera, p.300-301). This means that this 
approach may also generate the most understanding between the actors in these different sectors.  
 M&E systems have developed within organizations to manage the development 
evaluation process. Directions from the OECD DAC on the institutional structure for managing 
evaluations asserts, “organisational aspects must address three requirements: developing a policy 
and a set of guidelines for evaluation; ensuring impartiality and independence; linking evaluation 
findings to future activities… by having a central unit responsible for evaluation reporting 
directly to…the agency head” (OECD, 1991, p.6). The OECD DAC further stipulates that an 
M&E system needs to have “a critical mass of professional evaluation staff in order to have 
sufficient expertise in their various fields of activity and to ensure the credibility of the process” 
(OECD, 1991, p.7).  
 M&E systems need a strategic plan to account for and coordinate agency-wide evaluation 
objectives and activities. OECD DAC directions for evaluation programming dictate the need for 
one overarching plan with a timetable for prioritizing and evaluating “a more comprehensive 
scale and an aggregation of evaluation results” (OECD, 1991, p.8). Furthermore, “credibility of 
evaluation depends on the expertise and independence of the evaluators…” and “evaluation 
should report successes as well as failures” (OECD, 1991, p.7). Since there are usually many 
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people with a stake in evaluations, it is important for the evaluation process to be transparent. In 
that light, one key component of an overall evaluation plan is its assurance of systematic 
dissemination of evaluation reports and a synthesis of results through annual reports, briefs, 
meetings and workshops in various settings. One significant area not addressed by the OECD 
DAC guidance is records management regarding evaluation reports. Evaluation findings are the 
evidence needed to support programs and advocate for policy changes. Key questions should be 
answered in evaluations so that “lessons learned and the recommendations provide the link 
between the results of the evaluation and future policy and programme development” (OECD, 
1991, p.10). Most of all, M&E systems should facilitate feedback from stakeholders and link it to 
future activities. This ensures that future policies are developed with the concerns of stakeholders 
in mind and this increases the ownership of stakeholders within the development process.  
The Push for Effectiveness and Accountability in Development Aid 
 “Since the 1990s there has been a major shift in the delivery of aid assistance away from 
donor designed and managed projects…associated with the end of the Cold War, theoretical 
critiques of development from the right and left, globalization, increased importance of trade and 
private investment, aid fatigue among donors and structural adjustment” (Conlin, 2008, p.194). 
The push for aid effectiveness and accountability drives the current emphasis on M&E in the 
development field. “[S]upport for development aid depends on the public’s belief in its 
effectiveness. The moral case for providing support rests upon its achieving its objectives” 
(Roche, 1999, p.3). The funders of development programs, governments, foundations and 
charities alike, have a development agenda and need the implementing organizations to show 
that objectives are being met and that the overall human condition is being impacted as a result 
of development aid in order to justify the expenditure of funds. Recent shifts in development 
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assistance emphasize “impact and the effect of development assistance…this shift has been to 
move from project-based logical frameworks into a results framework” (Conlin, 2008, p.195). 
The objectives of the Millennium Development Goals agreed upon in 2000 exemplify the move 
toward managing for results and underscore the need for country-based ownership of 
development strategies. In 2005, leaders from around the world gathered to express their resolve 
to improve program performance through the formulation of what become known as the Paris 
Declaration on Aid Effectiveness:  
We, Ministers of developed and developing countries responsible for promoting 
development and Heads of multilateral and bilateral development institutions, meeting in 
Paris on 2 March 2005, resolve to take far-reaching and monitorable actions to reform the 
ways we deliver and manage aid as we look ahead to the UN five-year review of the 
Millennium Declaration and the Millennium Development Goals (MDGs) later this year. 
As in Monterrey, we recognize that while the volumes of aid and other development 
resources must increase to achieve these goals, aid effectiveness must increase 
significantly as well to support partner country efforts to strengthen governance and 
improve development performance. (United Nations, 2005, p.1) 
 
These Ministers clearly state the justification for development aid rests on the ability of 
organizations to show real progress. These forerunners of development partnership “codified 
already emerging principles for development partners…donors should align their activities 
behind the country’s strategy. This implies that donors work towards harmonizing their different 
approaches” (Conlin, 2008, p.195). As discussed in the Paris Declaration on Aid Effectiveness, 
the effectiveness of the work done by implementing organizations needs to be monitored and 
evaluated beyond a single project and those results need to be aggregated and reported 
periodically “because demonstrating real progress at country level is critical, under the 
leadership of the partner country” to “assess, qualitatively as well as quantitatively, our mutual 
progress at country level in implementing agreed commitments on aid effectiveness” (United 
Nations, 2005, p.2). This is difficult due in part to the complexity of evaluation approaches and 
methods as well as skepticism from critics of the NGO sector.  
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Current Challenges for Development Evaluation Systems 
 The practice of development evaluation is still maturing and evolving. For over 50 years 
the OECD has been working with governments to “understand what drives economic, social and 
environmental change” and promote “policies that will improve the economic and social well-
being of people around the world” (OECD, n.d., Our Mission). Nonetheless some evidence 
suggests that “most current attempts to promote institutional learning, impact assessment, and 
greater accountability in the NGO sector” are insufficient (Roche, 1999, p.3). The context for 
development evaluation is facing new challenges caused by shifts in the structure of 
development assistance. Accountability has taken a new direction, downward, valuing 
beneficiary empowerment, in addition to donors, governments and civil society. The push for 
participation of beneficiaries in development evaluations is increasingly political and requires 
involving many more people. Moreover evaluation planning now needs to consider “managing 
for results and the Millennium Development Goals; partnership principles; new aid modalities 
such as sector approaches and general budget support; [and] going beyond aid to policy 
coherence” (Conlin, 2008, p.195). Roche continues to identify factors whose synergies 
contribute to breakdowns in development organizations:  
These elements combine to produce a growing gap between the rhetoric of agencies and 
the reality of what they achieve. 
 
Figure 1.1: The vicious circle 
 Increased competition between NGOs 
 Increased pressure to show results and impact 
 Lack of professional norms and standards 
 Poor learning and accountability 
 Growing need for profile for fundraising and [advocacy] work 
 (1999, p.2)  
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These factors directly affect development evaluation systems and cause problems for M&E 
oversight and actually using the findings and recommendations from evaluations. Further issues 
arise when organizations cannot meet program evaluation needs and standards.  
 Not only are evaluations technically complex and multifaceted, so are M&E systems. The 
system that manages program evaluation needs to be evaluated itself. A study of the evaluation 
systems of OECD members found “that most development agencies now have a clear evaluation 
policy providing a clear mandate for the main evaluation unit and protecting the independence of 
the evaluation function” (OECD DAC NDE, June 2010, p.11). The study notes upward trends for 
joint evaluations and evaluation with wider scopes (OECD DAC NDE, June 2010, p.11). Some 
challenges persist, including “human resource capacities, supporting lesson learning and 
ensuring the systematic take up of evaluation findings to improve development effectiveness” 
(OECD DAC NDE, June 2010, p.11). An organization struggling to manage its M&E system 
might be aware of its system challenges or it may not. This is why it is essential to feature 
feedback mechanisms in the evaluation process: 
These would include such measures as evaluation committees, seminars and workshops, 
automated systems, reporting and follow-up procedures. Informal means such as 
networking and internal communications would also allow for the dissemination of ideas 
and information. In order to be effective, the feedback process requires staff and budget 
resources as well as support by senior management and the other actors involved. 
(OECD, 1991, p.11) 
 
Organizations interested in enhancing the accountability effectiveness of their M&E system 
should review their monitoring and evaluation policies and compare them to 1) OECD standards 
and 2) their practices. Discrepancies between these sources point to challenges that need to be 
addressed. 
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Framework for Analysis 
 Save the Children describes the challenges it recognizes in its M&E system in its draft 
concept note Evaluation and Learning Fund with a section titled, “The Evaluation Gap: Staff 
Capacity and Financial Resources” (Save the Children, 4/30/12, p.2). Gaps are disparities formed 
by inconsistencies between M&E policies and procedures and M&E practices. The noted 
variances include: evaluations being underfunded; too few central M&E unit personnel and 
technical department personnel; insufficient capacity to document best practices and success 
stories; prioritizing program expansion and fundraising over evaluation and reflection; projects 
closing without proper documentation of lessons learned; lack of rigorous evaluations bringing 
evidence to support innovation about how and why interventions are working (Save the Children, 
4/30/12).  
 Save the Children is working to close these gaps in its M&E system. During my 
internships learned about Save the Children’s M&E system and its challenges. I conducted 
research to build on this knowledge base and develop a deeper understanding of challenges in the 
following areas: past evaluations, future evaluation plans, M&E tools and resource organization 
and challenges in developing Signature Programs.  Furthermore, my analysis considers executive 
oversight of the M&E system. My analysis compares my findings to OECD standards and 
suggests measures to correct noted discrepancies.  
Methodology 
 I learned about agency performance measurement and M&E through two separate three 
month internships in Save the Children. During both of these opportunities I was given specific 
projects and tasks to accomplish which contributed to this paper. My research primarily reviewed 
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M&E system documents, catalogued 2010-2012 evaluation reports and 2013 evaluation plans, 
questioned key home office level M&E system stakeholders and mapped M&E resources and 
tools. I compiled my findings and presented them to the MELWG. This research is intended to 
deepen Save the Children’s understanding of the challenges it previously identified in its M&E 
system, and to propose realistic solutions for Save the Children to address those challenges.  
 The main methods of data collection for this inquiry were participant observation and key 
M&E system stakeholder interviews, primary document analysis including a mapping exercise of 
Save the Children’s internal website, SaveNet, and its central M&E system files, plus 
independent secondary research into current state-of-the art M&E practices. The interviews 
conducted involved 14 individuals in the home office level either fully or partly responsible for 
supervising or coordinating M&E in Save the Children. The interviews targeted members of 
Save the Children’s Monitoring, Evaluation and Learning Working Group (MELWG). See 
Appendix D for a list containing the positions of personnel interviewed. These interviews were 
conducted in support of the projects assigned to me during my internship. My supervisor and I 
developed the following key areas for the interviews: 
I. Identifying and gathering all completed evaluations from your thematic area, 2010 to 
present 
II. Reviewing the 2013 evaluation pipeline for your thematic area 
III. Compiling a brief list of monitoring gaps and/or evaluation gaps that you can identify 
around signature program development in your thematic area 
IV. Reviewing M&E tools and resources currently available on SaveNet for your 
thematic area 
(Save the Children, December 2012, p.2)  
 
To avoid redundancies or confusion, supplementary details about inquiry methods are 
given at the beginning of each section of analysis. 
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Limitations of My Exploration of Save the Children’s M&E System 
 The scope of this research is intentionally limited to specific areas of concern in Save the 
Children’s M&E system. Therefore there are several significant limitations to my analysis of 
Save the Children’s M&E system. First, this analysis does not critique or discuss in detail the 
many approaches, methods and techniques of evaluation which Save the Children employs. 
Instead, the opinions of expert informants based on their experience in Save the Children are 
used to make generalizations about the focus areas in my research. Additionally, my analysis 
only incorporates evidence gathered at the head office level. The document review includes an 
analysis of outlined CO level evaluation plans. The scope of the document review did not include 
actual budgets for M&E within Save the Children. Budget information is limited to M&E policy 
guidelines for minimum funding standards for program evaluation.  
 Furthermore, my methodology did not include a direct systematic assessment of the skill 
level, knowledge base or experience of M&E personnel at head office or CO level. 
Consequently, there is no significant evidence from which to make a generalization about the 
internal capacity (skill level, knowledge base or experience) of M&E personnel at head office or 
CO level. Lastly, the final section of my analysis on M&E oversight is meant as an overview. 
This topic should be considered for stand-alone research since it connects to management theory 
as much as M&E. 
 Several key issues are not discussed due to the limited scope of this paper. For example, 
timeliness and the accessibility of evaluation findings by beneficiaries, beneficiary understanding 
and impartiality of evaluation plans which shape the evaluation’s scope, questions and, of course, 
their findings. This paper does not trace how all evaluation findings are used nor does it consider 
all the possible consumers of evaluation reports. Those decisions are made by numerous 
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individuals within the organization and by donor stipulations, both of which are beyond the 
scope of this paper. 
Analysis of Save the Children’s M&E System 
 The following analysis focuses on Save the Children’s organization-wide efforts at 
systematic program monitoring and evaluation, including its M&E policies and procedures and 
personnel structure for monitoring and evaluation.  
Save the Children’s M&E System Policies and Personnel Structure 
 The following section describes Save the Children’s M&E system structures and the 
ways for coordinating M&E activities and functions including its purpose, policies and 
procedures, components and personnel. Save the Children’s M&E policy sets standard operating 
procedures and minimum operating standards for program monitoring and evaluation. There are 
three components to the M&E system: 1. Structure (clearly defined roles and responsibilities at 
each level: country level, regional level, home office level and global initiatives); 2. Procedures 
(process steps and minimum standards); and 3. Data (indicators, Total Reach, qualitative 
information and evaluations) (Save the Children, 2012).  The SOP defines the lines of 
accountability for each level and where additional resources can be found. Save the Children’s 
Evaluation Handbook is “a step-by-step, practical guide to the evaluation process… to help 
managers, teams and technical specialists to ensure that evaluations are systematically designed 
and implemented to a high standard” (SCI, 2012, p.5). Policies in the MOS, “all innovative 
projects/programmes and those of strategic importance should be evaluated at the end of the 
intervention period, regardless of the budget. In declared emergencies, a real-time evaluation and 
Evaluation of Humanitarian Action must be conducted in accordance with the Emergency Rules 
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and Principles” (SCI, 2012, p.8). The handbook includes the policy on when to evaluate a 
program, chiefly based on the length of the program timeline and its budget, evaluation planning 
and design, as well as, how to implement and use the results of an evaluation. The evaluation 
thresholds show when a mid-term evaluation is needed as well as when external evaluators 
should be employed.  
 M&E policy states that learning from evaluations is expected to inform decisions and 
policy making within Save the Children, as well as its partners and other stakeholders. Save the 
Children defines evaluation as “the systematic and objective assessment of an ongoing or 
completed project, programme or policy and its design, implementation and results. The aim is to 
determine the relevance and fulfillment of objectives, development efficiency, effectiveness, 
impact and sustainability” (SCI, 2012, p.6). The Evaluation Handbook also makes clear that not 
all routine reviews that systematically analyse data qualify as an evaluation; a full program 
evaluation is different. The specific approaches (Planned, Results-based, Participatory), 
methodologies (case studies, ethnographic, participatory), techniques (interviews, surveys) and 
indicators (regarding inputs, outputs, outcomes, impact and sustainability) used in an evaluation 
plan are the responsibility of CO level staff (Save the Children, 2012, p.4). 
 The goals of Save the Children’s M&E system are ambitious. The specific purpose for 
conducting program monitoring and evaluation is to “clearly articulate, demonstrate and 
document the outcomes of our work for girls and boys and their [caregivers]” (SCI, 4/2/12, p.4). 
Program monitoring data and evaluation findings contribute to institutional learning and 
accountability when they: 
 Identify the outcomes and impact3 of our work (at project, programme, country, 
regional or global level) 
 Determine what helps and/or hinders our efforts to improve the quality and 
effectiveness of our programmes and projects 
 Identify value for money and ensure that funds are used efficiently and effectively 
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 Strengthen a learning culture through reinforcing the links between evaluation 
findings and programme design and decision-making 
 Validate our contribution to the key components of the theory of change 
 Ensure accountability and transparency to our stakeholders, including children and 
their [caregivers] 
 Provide robust evidence for policy and decision-making and for our advocacy, 
fundraising and external communications about the impact and value of our work 
 Improve future project design and management, not just by proving impact but also 
by improving practice and by developing and documenting replicable, innovative 
solutions to the problems facing children. 
3 Save the Children uses the following definition of impact: the totality of effects produced by an 
intervention, whether they be positive or negative, intended or unintended, direct or indirect, 
primary or secondary. Note: in emergency interventions, effects may be assessed in terms of 
outcomes rather than impact. 
(SCI, 2012, p.4-5) 
 
 Evaluation plans are interconnected with the evaluation budget. The decision whether or 
not to plan a full evaluation for a program is explained in the MOS. A rubric showing various 
program lengths and budgets notes whether an evaluation is required, not required or 
recommended. Further stipulation clarifies, 
You should check donor requirements too, as these may mean bringing the thresholds 
forward. See the Evaluation Standard Operating Procedures for examples of who might 
initiate and/or commission an evaluation. The entity that commissions the evaluation is 
responsible for oversight of decisions and approvals at all stages. (SCI, 2011, p.8) 
 
The SOP designates about 3-4% of a program’s budget for evaluation efforts. Therefore budgets 
for M&E personnel and evaluations fluctuate based on various factors, most notably the amount 
of total funding per program. According to the SOP all program activity is expected to have 
progress reports, annual reports and final reports depending on the length of the program and its 
overall budget. Monitoring and evaluation budgets typically include lines for internal technical 
assistance, ongoing monitoring for data collection, travel, training, translation services, data 
analysis, report writing and the dissemination and publication of findings. Factors that increase 
the costs for evaluations can include hiring external consultants and research teams, baseline or 
mid-term reviews, surveys, establishing unique data collection systems or hiring additional 
internal M&E personnel. These additional costs could push an evaluation budget up to 10-15% 
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of a program’s total budget. Actual departmental and country office budgets for M&E were not 
reviewed.  
Country Level M&E Personnel 
 Country office level personnel and partner organizations in the field are the direct 
implementers of programs. CO’s select and design of the most appropriate framework for 
programs and are responsible for monitoring and evaluating programs for Save the Children The 
MOS & SOP indicate that selection and design of appropriate approaches, methods, indicators 
and techniques for each program’s monitoring and evaluation is ultimately the role of personnel 
at each CO. CO’s often hire external firms or consultants to implement evaluations and do not 
depend on program personnel. Stakeholder engagement is also the responsibility of the CO’s.
 M&E is ultimately the responsibility of the CO program manager. Although all CO’s are 
advised to have a central M&E officer some do not. Some CO’s have multiple locations, usually 
an office in the capital city and field offices that transition per program needs. The number of 
M&E personnel or personnel with M&E responsibilities varies by country office. Many 
individual programs within each country have their own M&E staff at the program level in field 
offices. The personnel in country offices are mostly nationals of that country. The principle 
reason for this arrangement is to build up the capacity and utilize the talents of the people in the 
country where organizations are implementing programs.  
Head Office Level M&E Personnel 
 Head office M&E personnel include the Director of the M&E Unit and nine (9) full-time 
M&E Specialists. There are also research staff and other personnel who work on M&E in some 
capacity. M&E Specialists provide the primary managerial and organizational oversight of M&E 
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in US-based Save the Children. The head of the M&E unit is situated in Washington, DC, and 
has oversight not only for monitoring and evaluation but for the knowledge management 
functions as well. M&E Specialists are technical advisors for monitoring and evaluation that are 
imbedded in each business team and some global campaign teams. Other personnel have 
significant M&E responsibilities as part of their job duties. This is especially true for staff in 
cross-cutting areas. 
 Regional M&E personnel have helped to coordinate and support M&E activity over the 
years. Although regional personnel have been a critical mechanism within the M&E system over 
the years, organizational shifts have relocated those duties to SCI which has to do with Save the 
Children’s transition to one global movement. My observations did not involve regional 
personnel and document analyses did not reveal much about their activities. They were noted as 
responsible for supporting CO’s M&E functions, including organizing and prioritizing 
evaluation plans and reporting results. 
Partnerships and Capacity Building 
 Internal M&E capacity is supported by internal and external trainings, working groups 
and regional meetings, usually conducted by the M&E Specialists. M&E Specialists 
communicate directly with CO’s to provide technical assistance and resources. They travel to 
CO’s to hold trainings and assist with evaluations when necessary. M&E specialists meet 
regularly (presently once every other month) in a Monitoring, Evaluation and Learning Working 
Group (MELWG) to coordinate their work.  
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Planning and Coordination 
 Data from projects and programs abound. The challenge is often to determine what is the 
most meaningful to monitor and to report that is related to an organization’s reach and impact. 
One component of Save the Children global M&E system is an estimation of the total number of 
people that were in some way touched by Save the Children’s programming in a given year. This 
standard organization-wide data collecting procedure is known as Total Reach. Save the 
Children defines Total Reach as “the number of men, women, boys and girls who are directly 
and indirectly benefiting from Save the Children or any of its implementing partners’ efforts” 
(Save the Children, 2012). Measures are taken to remove duplication in the count since some 
people might have benefited from multiple Save the Children programs. This can be a time 
consuming and confusing process for some, but those who have taken the time to understand the 
defined Total Reach methodology and incorporate the reach count into their ongoing monitoring 
systems find it to be a helpful method of understanding the general scope of programming in a 
given country, region or globally. Data on program participants is helpful because it can 
enable us to assess any changes in equality and discrimination over time and to 
understand which children are being included in – or excluded from – the benefits of a 
programme or project. This provides vital information for managers to make adjustments 
to programme strategies or implementation. Data are often disaggregated into these key 
categories: sex, age, disability status, area of residence (rural or urban), ethnic group, 
migrant status, refugee status, single/double orphan, child-headed household. (SCI, 2011, 
p.23-24) 
 
 Another component of SC’s global M&E system is a set of Global Indicators (GI). GI’s 
have been developed across they key thematic areas identified by the SC global movement, such 
as education, child protection, health, etc. They are intended for use in all countries, with the 
ability to aggregate data at the country level and beyond. At the time of my internship there were 
16 GI’s for development programs and six for humanitarian response (emergency relief) 
situations. As this is a relatively new component of SC’s global M&E system, the indicators are 
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still under discussion and not all CO’s are currently able to report on these indicators. The GI’s 
are designed to be relevant to the majority of SC’s programs in each thematic area. Note that 
each individual program has its own indicators in addition to GI’s. SOP guidance states that the 
quantity of program indicators should be kept to a meaningful minimum that can still secure the 
necessary information to monitor the progress of a program. These indicators can be used for 
program evaluations, although new indicators may be designed for evaluations as well.  
 One more component of SC’s global M&E system is the Advocacy Measurement Tool. 
This tool captures data about policy and advocacy efforts connected to Save the Children’s 
programs. I reviewed this tool but chose not include an analysis of it for this paper. 
Findings from Head Office Personnel Interviews 
 Save the Children has implemented hundreds of development programs over the years to 
make lasting change for children around the world. By monitoring and evaluating these 
programs, Save the Children plans to learn what, how and why interventions work in order to 
expand, scale up and replicate successful approaches. Programs are principally monitored and 
evaluated by country office level personnel in dozens of field offices around the world and 
supported by M&E Specialists and a small central M&E unit at the head office level. The central 
M&E unit determines organization-wide M&E policies and standards.  
 Based on my review of relevant documents, Save the Children has a clear evaluation 
policy and M&E policies and standards appear to be based on internationally recognized 
standards. Save the Children’s evaluation handbook has thorough descriptions of its M&E 
policies and procedures and M&E is intended for all programming areas. Although M&E 
procedures are clearly documented, there is concern that country level personnel cannot 
effectively apply the guidance. It was not part of the scope of my research to assess the skill level 
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of country level personnel, their understanding of M&E policy and procedures or the general 
quality of evaluations they produce. 
 Each of the following sections emphasizes one focus area. The sections begin 
with a detailed description of how I began my research in that focus area followed by a 
reporting of my findings and my analysis. The Conclusions and Recommendations 
section synthesizes the findings and suggests further areas for analysis and possible 
actions to close the gaps identified here. Several useful appendices illustrate the findings 
discussed below. 
I. Focus Area: 2010-2012 Evaluation Reports 
 The completed evaluation report cataloguing project shows the M&E system’s 
effectiveness at documenting its past evaluation efforts. This can be considered a proxy for the 
collective capacity for learning from past evaluations which is partly a knowledge management 
issue. I did not find a procedural requirement in OECD standards regarding the central storage of 
evaluation reports. The central M&E unit is interested in developing a central repository for all 
program evaluations which can become a building block for an evaluation library for the SC 
global movement. I learned the current expectation in the US-based Save the Children is that 
business teams store evaluations and other significant documents in document libraries on the 
internal website, SaveNet. Subsequently I began a catalogue of 2010 – 2012 reports by searching 
document libraries on SaveNet. Next I explored central M&E unit folders on the internal 
computer network. With a preliminary list of reports and evaluations assembled, I initiated 
interviews with M&E Specialists and other key staff. I sent the list for each interviewee to 
review prior to our meeting. During the interview I requested evaluation reports not on the list or 
final program reports for programs that did not have evaluation reports. In most cases, follow up 
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was needed to collect additional reports. By the end of my internship period, I collected fifty-
four (54) evaluations and final reports. I catalogued these reports in a Microsoft Excel 
spreadsheet and analyzed the resulting list to find any patterns or trends in the data.  
 The catalogue of 2010 – 2012 reports includes categories for the year and country where 
they occurred, the initiating business team and sub-project, the title and the type of report. I 
sorted the reports by year which showed that half of the 54 reports collected are from 2011, 
while 33% occurred in 2012 and 17% occurred in 2010. The originating business teams for the 
majority of reports collected are DECD at 37% and DHN at 31%; a moderate amount came from 
CP/HIV at 13%; and the least came from DHL at 2%, DHR at 7% and USP at 9%. I divided the 
report types into nine categories. Evaluation Reports were 42% of all reports collected. Four 
report types are evaluative, including final evaluation at 19%, impact evaluation at 4%, mid-term 
evaluation at 13% and real-time evaluation at 6%, totaling 42%. The other report types are not 
evaluative, including assessment at 7%, baseline at 2%, final reports at 24%, results reports at 
9% and study at 17%. See Appendix E for graphic representations of my findings.  
 According to my interviews and observations, evaluations are not systematically 
uploaded to SaveNet by most of the business teams. Also, there was a former effort to 
standardize evaluation report storage in a database called SaveIt. I was told that effort was not 
successful. Presently, many reports and evaluations are stored on individual computers or shared-
drive folders on the internal network. Consequently some interviewees said they did not know 
how or where to locate evaluations held by their predecessors. After following up a few times 
over several weeks, they still could not locate evaluations from 2010 – 2012. It is possible that 
there were no evaluation reports from that period since there is a tendency for business teams 
rely mostly on final reports from program staff instead of initiating formal evaluations. 
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 Interviews and documents reviewed confirm that the storage and organization of 
evaluation reports does not meet organizational expectations or needs. There is no central 
repository of evaluation reports although the central M&E unit is interested in archiving 
evaluation reports. Save the Children has established a culture of knowledge management 
throughout the agency and the SC global movement which acknowledges this issue and is in the 
process of addressing it.  
II. Focus Area: 2013 Evaluation Plans 
 The future evaluation plan cataloguing project shows the M&E system’s effectiveness at 
documenting its future evaluation efforts. This can be considered a proxy for the collective 
capacity for generating and gathering evidence from future evaluations. I did not find any 
guidance from the OECD for central documentation of evaluation plans. M&E plans for the 
upcoming year are documented in the CO’s annual planning process and uploaded around 
September to SCI’s internal website, XtraNet. CO’s are now managed by SCI. Program 
evaluation plans are not centrally controlled or coordinated by the US-based Save the Children 
home office; its central M&E unit is in the process of developing a central pipeline where all 
program evaluation plans can be collected in one document which can become a building block 
for a global evaluation pipeline for the SC global movement. 
 I began to catalogue of all 2013 evaluation-related activities with the evaluation plans 
outlined in each country office’s annual plan document. I separated out evaluations funded by 
Save the Children US to narrow the list before reviewing it with the M&E Specialists. Next I 
asked each interviewee to review the list and add any further evaluation plans they knew about. 
This effort generated 36 additional evaluation-related activities planned yet not included in 
country annual plans. The final document contains 125 planned evaluation-related activities. I 
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catalogued these evaluation plans in a Microsoft Excel spreadsheet and analyzed the resulting list 
to find any patterns in the data.  
 The catalogue of 2013 evaluation plans includes categories for the country where they 
will occur, the initiating business team and sub-project, the title, the type of evaluation activity, 
the source of funds and other notes. I sorted the plans by business teams and recorded the 
number and percent of evaluation activities being initiated by each team across Save the Children 
US and throughout the entire organization. The most evaluations were planned by DECD 65 
(52%); a moderate amount came from DHN at 27 (22%) and DHL at 20 (16%); and the least 
came from DHR at 7 (6%), CP/HIV at 2 (2%) and Other/Not Labeled at 4 (3%). See Appendix E 
for graphic representations of these findings. The graph contains additional information, 
comparing the percent of all evaluation plans to the US-based Save the Children’s evaluation 
plans in each thematic area.  
 US Programs (USP) did not provide their evaluation plans for 2013 so that business 
team’s plans are not included in my graphs. Moreover my interviewee did not know of a 
document with aggregate evaluation plans for this business team. Domestic programs operated 
by USP do not always operate within the global M&E system. However, as the transition to one 
SC global movement continues, this topic will be given further consideration. 
 Primary document review showed that almost all country offices wrote something about 
their evaluation plans as part of the country annual planning process; thus evaluation plans were 
documented as expected. However, the level of detail in these evaluation plan summaries is 
skeletal and often incomplete. The US-based Save the Children needs to access the evaluations 
from nearly 60 CO’s. In total, to be used by SCI, approximately 120 separate evaluation plan 
documents (one from each SCI member country office) need to be downloaded and then 
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combined before they can be analyzed in one document. This evidence indicates that the central 
mechanism that captures planned M&E activities is inefficient.  
III. Focus Area: Gaps in Evidence Around Signature Programs  
 One of Save the Children’s strategic goals by 2015 is to “take at least six Signature 
Program[s] to scale through policy change and partnerships. We will invest in evaluation and 
refine our approaches with what we learn, working with others to bring about high-quality results 
for children” (Save the Children, n.d.a, p.2). Programs advance through the Signature Program 
Pipeline after passing through three stages: Development, Pilot, Ready to Scale. There are fifteen 
programs in the pipeline according to this diagram. See Appendix F for a diagram of this 
pipeline that includes all the program names. The level of details with which the interviewees 
were able to describe their knowledge of M&E gaps in the evidence base of Signature Programs 
represents the level of coordination and communication toward these endeavors at the outset of 
the strategy period. This focus area was chosen since Save the Children was preparing to identify 
some program concepts to develop and build an evidence base in the first quarter of 2013.  
 I began my questioning of each informant by asking them to identify and discuss 
monitoring gaps and evaluation gaps around signature program development in their business 
team or thematic area. I took notes and logged their comments immediately following each 
interview. I made a qualitative review of my notes to discover themes among interviewee 
responses.  
  Discussions about Signature Programs quickly moved to include gaps in areas outside of 
Signature Program development. Most interviewees commenting on Signature Program 
development claimed to understand the gaps in evaluation evidence and to have an agenda to 
address them. Consequently there is a lack of substantive data for generalization. One 
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interviewee noted a need for mid-term evaluations in the course of programs with longer 
timelines. This concern was coupled with a need for more qualitative data to enhance the 
contextual evidence needed when scaling up programs. Another interviewee noted difficulty 
accessing raw program data and reports as well as questions about the quality of analysis of the 
reports. A different interviewee noted that it is challenging to negotiate with evaluations partners 
to ensure Save the Children’s interests are met by evaluations. Research and evaluation 
partnerships are established over many years and many factors change, including priority 
learning objectives. 
 In addition to Signature Program development, interviewees discussed general challenges 
in the M&E system and possible solutions. For example, some interviewees noted that M&E 
Specialists do not consistently receive copies of summative evaluations or final program reports. 
They said this happens for two reasons. First, there is no central tracking mechanism for 
evaluations. Second, either projects do not have an assigned M&E Specialist or they do not have 
an evaluation planned and budgeted.  
 Workload is another challenge noted by various interviewees. They specifically pointed 
out that there are too many administrative tasks and responsibilities for M&E Specialists. 
Moreover, interviewees felt that excessive turnover has contributed to a loss of institutional 
knowledge and limits opportunities for collaborative research and evaluation partnerships. I 
noted two M&E Specialists who recently left their positions plus a couple more areas that 
formerly had no M&E Specialist.  
 Most interviewees acknowledged a limited or inadequate relationship with country office 
level personnel. Several interviewees emphasized that an incomplete understanding of the skill 
and knowledge level of country office level personnel makes it difficult for M&E Specialists to 
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provide technical assistance. Most interviewees feel that country office level personnel do not 
have the necessary capacity to conduct a rigorous program evaluation. One interviewee thinks 
that outsourcing evaluations to external consultants contributes to the evaluation capacity of 
country office level personnel remaining low. This interviewee also noted that evaluations are 
often written in English which is usually not the first language of country office personnel. All of 
these factors influence the level of ownership country office personnel have for evaluation 
results and their willingness and ability to communicate those results with local stakeholders. 
 The interviewees did not offer detailed descriptions of gaps in evaluation evidence 
around Signature Programs as requested. However they did indicate that they know about gaps 
and have plans to address those gaps. Some programs are designed to generate evidence toward 
Signature Programs and these internal interests form the basis and need for evaluation planning 
in those programs. Interviewees were able to describe general gaps in the M&E system in their 
programming areas but this was not the main focus of my investigation.  
IV. Focus Area: M&E Tools and Resources  
 M&E Specialists provide assistance in many ways, including technical tools and 
resources. The level of organization demonstrated by the M&E resources and tools mapping 
project characterizes the M&E system’s capability to provide efficient technical support. I did 
not find any guidance from the OECD on the organization of technical resources and tools. I 
began a review of M&E tools and resources by searching document libraries in the central M&E 
area and each business team area on the internal website, SaveNet. I mapped out the storage 
areas and illustrated their utility using PowerPoint. See Appendix G for a sample image from the 
resource mapping exercise. I reviewed my findings with each interviewee and asked about 
resource management and utilization by country offices. 
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 The document libraries on SaveNet are supposed to be the central storage place where 
each business team maintains resources and tools for country office level staff as well as 
colleagues at the head office. The mapping exercise revealed that few business teams organize 
and update M&E tools and resources in their document libraries. Several document libraries 
were empty or out of date. One document library was up-to-date and well organized.  
 Interviewees said the M&E resources and tools they use the most are stored on their 
individual computers or in shared-drive folders on the internal network. There is a tendency for 
business teams to rely mostly on ad hoc arrangements to exchange resources. They are mostly 
exchanged via email on a case-by-case basis as requests for technical assistance are made by 
country office personnel or head office colleagues. Some interviewees noted trouble locating and 
using M&E resources and tools held by their predecessors. All together these findings indicate 
that resources for M&E are not properly catalogued. It is inefficient for dozens of country office 
level personnel with similar needs to make individual requests for technical support instead of 
accessing a well-organized database of resources. 
 The mapping exercise demonstrates that M&E technical resources and tools are not 
uniformly organized and the interviews confirmed this. Interviewees overwhelmingly felt that 
document libraries were not accessible and therefore not utilized by country office level staff. 
Interviewees noted that country office personnel lost access to SaveNet once they changed over 
management to SCI. Therefore the people primarily responsible for conducting M&E, country 
office personnel, did not have adequately to up-to-date and organized M&E resources. Further 
confounding this issue, the XtraNet, the internal website hosted by SCI, has few M&E resources 
and tools available since it is being constructed posthumously. The XtraNet has undergone 
further development since my internship and is now called OneNet.  
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Executive Oversight of M&E 
 At Save the Children, “senior leadership at all levels sees the value in using the 
dashboard to communicate better internally and externally about organizational progress against 
plan” (InterAction, 2012, p.3). The senior management team (SMT) is responsible for executive 
oversight at Save the Children. The SMT is made up of the top leaders of the organization, 
essentially the President and CEO, COO and the Vice Presidents. This team monitors major 
activity in business teams and functional divisions using dashboards updated every quarter. The 
BT dashboards roll up to form one agency-wide dashboard. The agency dashboard is made of the 
top ten agency-wide metrics followed by metrics based on the top objectives of business teams 
and functional divisions. The initial driving force of the agency dashboard is the “need to have a 
tool for management purposes from the senior leadership of the organization (including the 
board)” (InterAction, 2012, p.2). This dashboard does not contain a metric based on the use of 
evaluation findings; it does include the annual measure of Total Reach. The business team 
dashboards provide executive oversight of M&E by means of “total reach data and evaluation 
results in an annex” (Save the Children MELWG, 2/9/12, p.1). Reach is only a count of 
participants directly and indirectly affected by programs. Since these dashboards don’t measure 
evaluation findings, they are a weak means of executive oversight. A full review of the agency 
dashboard suggests that executive oversight of the M&E system through the dashboard tool is 
limited. M&E system performance metrics should be part of the dashboard to provide more 
oversight of the M&E process. 
 At the time my internship in APM completed, Save the Children was in the process of 
developing a new agency-level dashboard which would incorporate metrics for its 2013-2015 
strategic objectives. The business team dashboards that contribute to the agency dashboard were 
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set to be the home-base for more result indicators. My analysis does not consider the 2013 
dashboards since they were not available for my review during my internship. The focus moving 
forward appears to be set on bringing program results to the forefront for wide sharing internally 
and externally and completing the transition to one SC global movement by harmonizing 
systems and building the capacity of CO’s to use them.  
Conclusion and Recommendations 
 Overall, the findings of my research confirm and validate the M&E system needs already 
identified by Save the Children. Although some evidence suggests additional weaknesses in the 
M&E system, I could not investigate them in the limited time of my internships in Save the 
Children. Taken as a whole, this research gave me valuable real-world exposure to the challenges 
of M&E in an INGO and affirms the need for more attention and research in this area. 
Methodical assessments that map disruptions in system processes and aim to recognize 
inefficiencies in feedback mechanisms can show the challenges to institutional capacity for M&E 
and related knowledge management. More often, these challenges exist despite decent people 
diligently working toward solutions under difficult constraints that stretch well beyond their 
organization’s practice of M&E. This section summaries my findings and advocates on behalf of 
further analysis and recommended courses of action.  
 The primary document review and interviews demonstrated that there is not uniform 
storage of evaluation reports. Based on my findings evaluation plan summaries were catalogued 
as expected but those products were of limited use. Informants did not discuss details regarding 
gaps in evidence around Signature Programs. Alternatively, informants suggested that a 
significant amount of country level personnel did not have the skill level or necessary support to 
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adequately carry out M&E policies and procedures. It is unclear whether there was sufficient 
training for country level personnel. Access to technical resources and tools is one issue while 
applying them is a different issue altogether. The evidence showed poor access to and 
organization of the M&E technical resources and tools needed to plan and conduct program 
monitoring and evaluation. Following Save the Children’s example plus utilizing the following 
recommendations, organizations can develop their M&E system by proactively address 
challenges. 
Recommendations  
 These findings represent a review of Save the Children’s M&E system focused on key 
areas of concern. Additional reviews might include systematically matching up past programs to 
with evaluations. This mapping activity should go back about 10-15 years in order to capture a 
significant amount of evaluations. Furthermore analyzing program evidence and grant 
applications to show how often evaluation findings are cited. It would also be useful to note 
whether those findings come from Save the Children evaluations or other organizations.  
 Save the Children could expand the functionality of its central M&E unit as a means to 
achieve more checks-and-balances and accountability within its M&E system. This expanded 
functionality could increase executive oversight of M&E. Additional functions could include 
formalizing and enhancing the process for central evaluation report storage, evaluation product 
development, technical resource storage, plus rating various elements within the M&E system. In 
order to develop these extra functions, additional investment would be needed. Currently the 
funds for the strategic investment are reserved for evidence generation, documentation and 
sharing, as approved by the SMT and the agency’s board. Future investments could be focused 
on developing metrics and increasing oversight of the M&E system.   
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 Developing metrics to rate the M&E system and using them on dashboards will increase 
accountability within the system, as well as executive oversight. Those metrics could also 
become part of an external benchmarking and peer review process. That process could include an 
audit of its M&E system using a peer-review assessment method developed by the OECD and 
published in Evaluating Development Co-operation: Summary of Key Norms and Standards 
(OECD DAC NDE, June 2010). The OECD DAC framework for assessing development 
evaluation systems can be tailored to the unique needs to any peer set. 
This framework was…designed to strengthen the evaluation function and promote 
transparency and accountability in development agencies. It has been developed with 
peer reviews in mind and as a management device for improving evaluation practice in 
aid agencies. It is a “living” tool, meant to be updated in function of experience. (OECD 
DAC NDE, June 2010, p.15) 
 
This framework can be used to audit M&E systems on a regular basis. It can be used internally 
or as a peer review mechanism which could allow for agency-level benchmarking. This would be 
a way for Save the Children to lead and innovate in the field of M&E. 
 One measure of the use of evaluation findings could be evidence from evaluation reports 
cited for new programs. Another measure might be timeliness of evaluation reports and 
feedback. The central M&E unit could also commission a meta-analysis of evaluation reports to 
objectively determine their overall quality. Additional ideas for areas to measure can be found in 
Evaluation Feedback for Effective Learning and Accountability (OECD, 2011). Forming metrics 
requires technical knowledge and an intricate understanding of policies and procedures currently 
in use. M&E Specialists and the MELWG could be engaged to champion the development of 
new metrics. Establishing a portfolio of M&E related metrics will not only enhance executive 
oversight of M&E, it will increase effectiveness of the M&E system and hopefully expedite the 
process of creating breakthroughs in the way the world treats children and achieve immediate 
and lasting change in the lives of boys and girls the world over. 
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Appendix A 
 
Save the Children 2013-2015 Strategic Plan: Investing in Impact for Children (Save the 
Children, n.d.a, p.1) 
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Appendix B 
 
Organization Chart Showing Position: Intern for Agency Performance Measurement 
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Appendix C 
 
Organization Chart Showing Position: Intern for Monitoring and Evaluation 
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Appendix D 
 
List of Personnel Interviewed and Interview Focus Areas 
 
Interview Focus Areas 
1. Identifying and gathering all completed evaluations from your thematic area, 2010 to present 
2. Reviewing the 2013 evaluation pipeline for your thematic area 
3. Compiling a brief list of monitoring gaps and/or evaluation gaps that you can identify around 
signature program development in your thematic area 
4. Reviewing M&E tools and resources currently available on SaveNet for your thematic area 
 
 
List Personnel Interviewed: November to December 2012 
  
Position Department 
Associate Director DM&E and Research DHL 
Coordinator, Portfolio Documentation, 
Communication & Support 
DHL 
Sr. M&E Specialist  CP & HIV 
M&E Specialist DHR 
M&E Specialist DHN, SNL 
Senior M&E Specialist DHN 
M&E Specialist DECD- Literacy Boost 
Senior Director DECD  
Specialist Information & Documentation DECD 
Director GIRL Project  
Director, Field Policy and Advocacy PPA 
Data Analysis & Reporting Specialist USP 
M&E Specialist DHN, SNL Campaign 
M&E Specialist DHN, Emergency Health and Nutrition 
Advisor Sponsorship Funded Programs 
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Appendix E 
 
Graphs of 2010 – 2012 Reports Catalogued (Save the Children, 12/14/12, p.1) 
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Appendix E continued  
 
Graph of Planned Evaluations for 2013 Catalogued (Save the Children, 12/14/12, p.2) 
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Appendix F 
 
Save the Children’s Signature Program Pipeline  (Save the Children, n.d.a, p.2) 
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Appendix G 
 
Sample of M&E Resource Mapping Exercise from file “SaveNet M&E Mapping- Scott” (Save 
the Children, 10/22/12, slide 6) 
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 Appendix H 
 
Part III- Evaluation Systems and Use: A Working Tool for Peer Reviews and Assessments* from 
Evaluating Development Co-operation: Summary of Key Norms and Standards (OECD DAC 
NDE, June 2010, p.15-18) *Formatting has been altered, chiefly the use of numbering instead of bullet 
points. 
 
I. Evaluation policy: role, responsibility and objectives of the evaluation unit 
1. Does the ministry/aid agency have an evaluation policy? 
2. Does the policy describe the role, governance structure and position of the evaluation unit 
within the institutional aid structure? 
3. Does the evaluation function provide a useful coverage of the whole development cooperation 
programme? 
4. According to the policy, how does evaluation contribute to institutional learning and 
accountability? 
5. How is the relationship between evaluation and audit conceptualised within the agency? 
6. In countries with two or more aid agencies, how are the roles of the respective evaluation units 
defined and coordinated?  
  Is the evaluation policy adequately known and implemented within the aid agency? 
 
II. Impartiality, transparency and independence 
7. To what extent are the evaluation unit and the evaluation process independent from line 
management? 
8. What are the formal and actual drivers ensuring/constraining the evaluation unit’s 
independence? 
9. What is the evaluation unit’s experience in exposing success and failures of aid programmes 
and their implementation? 
10. Is the evaluation process transparent enough to ensure its credibility and legitimacy? Are 
evaluation findings consistently made public? 
11. How is the balance between independence and the need for interaction with line management 
dealt with by the system? 
  Are the evaluation process and reports perceived as impartial by non- evaluation actors within 
and outside the agency? 
 
III. Resources and staff 
12. Is evaluation supported by appropriate financial and staff resources? 
13. Does the evaluation unit have a dedicated budget? Is it annual or multiyear? Does the budget 
cover activities aimed at promoting feedback and use of evaluation and management of 
evaluation knowledge? 
14. Does staff have specific expertise in evaluation, and if not, are training programmes available? 
 Is there a policy on recruiting consultants, in terms of qualification, impartiality and 
deontology? 
 
IV. Evaluation partnerships and capacity building 
15. To what extent are beneficiaries involved in the evaluation process? 
16. To what extent does the agency rely on local evaluators or, when not possible, on third party 
evaluators from partner countries? 
17. Does the agency engage in partner-led evaluations? 
18. Does the unit support training and capacity building programmes in partner countries? 
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  How do partners/beneficiaries/local NGOs perceive the evaluation processes and products 
promoted by the agency/country examined in terms of quality, independence, objectivity, 
usefulness and partnership orientation? 
 
V. Quality 
19. How does the evaluation unit ensure the quality of evaluation (including reports and process)? 
20. Does the agency have guidelines for the conduct of evaluation, and are these used by relevant 
stakeholders? 
21. Has the agency developed/adopted standards/benchmarks to assess and improve the quality of 
its evaluation reports? 
  How is the quality of evaluation products/processes perceived throughout the agency? 
 
VI. Planning, coordination and harmonisation 
22. Does the agency have a multi-year evaluation plan, describing future evaluations according to 
a defined timetable? 
23. How is the evaluation plan developed? Who, within the aid agency, identifies the priorities 
and how? 
24. In DAC members where ODA responsibility is shared among two or more agencies, how is 
the evaluation function organised? 
25. Does the evaluation unit coordinate its evaluation activities with other donors? 
26. How are field level evaluation activities coordinated? Is authority for evaluation centralised or 
decentralised? 
27. Does the evaluation unit engage in joint/multi donor evaluations? 
28. Does the evaluation unit/aid agency make use of evaluative information coming from other 
donor organisations? 
 In what way does the agency assess the effectiveness of its contributions to multilateral 
organisations? To what extent does it rely on the evaluation systems of multilateral agencies? 
 
VII. Dissemination, feedback, knowledge management and learning 
29. How are evaluation findings disseminated? In addition to reports, are other communication 
tools used? (Press releases, press conferences, abstracts, annual reports providing a synthesis 
of findings)? 
30. What are the mechanisms in place to ensure feedback of evaluation results to policy makers, 
operational staff and the general public? 
31. What mechanisms are in place to ensure that knowledge from evaluation is accessible to staff 
and relevant stakeholders? 
  Is evaluation considered a ‘learning tool’ by agency staff? 
 
VIII. Evaluation use 
32. Who are the main users of evaluations within and outside the aid agency? 
33. Does evaluation respond to the information needs expressed by parliament, audit office, 
government, and the public? 
34. Are there systems in place to ensure the follow up and implementation of evaluation findings and 
recommendations? 
35. How does the aid agency/ministry promote follow up on findings from relevant stakeholders 
(through e.g. steering groups, advisory panels, and sounding boards)?  
36. Are links with decision making processes ensured to promote the use of evaluation in policy 
formulation?  
37. Are there recent examples of major operation and policy changes sparked by evaluation 
findings and recommendations?  
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38. Are there examples of how evaluation serves as an accountability mechanism?  
  What are the perceptions of non-evaluation actors (operation and policy departments, field 
offices, etc) regarding the usefulness and influence of evaluation? 
 
